SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:11AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 269 Const Calendar Day: 944 Date: 09-Apr-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:15AM 04:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Prep Work
Brian Boal asked me to stay in the office today.

[]
| spent the day doing office work, including:

- | filled out hauling & installation checklists for recent work at the Tower saddle. | completed all of the
checklists on the work that | inspected. Also, | went through all of them to itemize the Tower saddle
checklists that are missing or incomplete. There are 5 Tower saddle checklists that are not complete:
#12, #70, #71, #72, & #137. Strand #12 needs to be completed by Matt Bruce. | asked him to complete
it. Strand #s 70, 71, 72, & 137 need to be done by Roman Granados. | left a note along with the binder in
his cubicle for him to complete these checklists.

- | attended the weekly RE update meeting from 08:00 until 08:30.

- | searched PMIV & read recent Cable submittals & RFlIs.

- | downloaded ABF Submittal 2505R02 (Cable Band Installation), & started to review it.

- Prepared for Cable compaction field work (discussed details of the inspection with other Cable group
staff members, & make some practice measurements on the Cable mock-up).

- Other misc work (organized my desk, checked email, etc).
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